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ESTIMATE RUN 09/05/2008

ESTIMATE SUMMARY 13:47:51

CONTID: C16621         ESTIMATE NO: 0004 PROG 2005

PCN: 16621-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 FY 08 SIGNAL POLE REPLACEME PERCENT TIME:

PROJECT NO: STSR400-229                   

R4 FY 08 SIGNAL POLE REPLACEME

NAME OF ROAD: 014C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 09/05/2008 DATE TIME STARTED 02/05/2008

12150 E. 112TH AVE. DATE LET 12/06/2007 DATE WORK BEGAN

 DATE AWARDED 12/10/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/31/2008 DATE ACCEPTED

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 02/05/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 798,482.00 PARTICIPATING $ $ 218,004.75

AWARD PROJECT AMT: 696,740.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

83.21%

134,097.94

218,004.75

218,004.75

218,004.75

$

$

$

$

664,384.06

0.00

664,384.06

0.00

664,384.06

-10,451.11

0.00

653,932.95

0.00

AMOUNT DUE 653,932.95 218,004.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 218,004.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

83.0
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PCN: 16621-BID    ESTIMATE RUN 09/05/2008

PROJECT: STSR400-229                   ESTIMATE NO: 0004 13:47:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 35.000 0.000

SY  0.000 0.00

35.00000 0.000 0.00

202-00190  
 

0010 REMOVAL OF TRAFFIC SIGNAL POLE 15.000 9.000

EACH 4.000 4,484.00

1,121.00000 13.000 14,573.00

202-00840  
 

0015 *POTHOLING 28.000 21.000

HOUR 0.000 0.00

243.00000 21.000 5,103.00

203-01597  
 

0020 EROSION LOG (12 INCH) 260.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

208-00002  
 

0025 CONCRETE WASHOUT STRUCTURE 7.000 7.000

EACH 0.000 0.00

178.00000 7.000 1,246.00

208-00045  
 

0030 STORM DRAIN INLET PROTECTION (TYPE 1) 650.000 0.000

LF  0.000 0.00

11.50000 0.000 0.00

208-00051  
 

0035 RESET LUMINAIRE 11.000 6.000

EACH 4.000 1,466.00

366.50000 10.000 3,665.00

210-00760  
 

0040 RESET GROUND SIGN 1.000 0.000

EACH 1.000 766.50

766.50000 1.000 766.50

210-00810  
 

0045 RESET INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 2.000

EACH 2.000 1,616.00

808.00000 4.000 3,232.00

210-00890  
 

0050 SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

4,387.50000 0.000 0.00

212-00006  
 

0055 *DRILLED CAISSON (36 INCH) 223.000 223.000

LF  0.000 0.00

305.75000 223.000 68,182.25

503-00036  
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PCN: 16621-BID    ESTIMATE RUN 09/05/2008

PROJECT: STSR400-229                   ESTIMATE NO: 0004 13:47:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (48 INCH) 21.000 21.000

LF  0.000 0.00

396.00000 21.000 8,316.00

503-00048  
 

0065 *DRILLED CAISSON (54 INCH) 21.000 21.000

LF  0.000 0.00

448.00000 21.000 9,408.00

503-00054  
 

0070 FENCE (PLASTIC) 200.000 200.000

LF  0.000 0.00

4.25000 200.000 850.00

607-11525  
 

0075 *CONCRETE SIDEWALK 15.000 0.000

SY  0.000 0.00

174.00000 0.000 0.00

608-00000  
 

0080 *MEDIAN COVER MATERIAL (CONCRETE) 307.000 0.000

SF  0.000 0.00

17.50000 0.000 0.00

610-00030  
 

0085 2 INCH ELECTRICAL CONDUIT (PLASTIC) 261.000 165.000

LF  61.000 1,738.50

28.50000 226.000 6,441.00

613-01200  
 

0090 3 INCH ELECTRICAL CONDUIT (PLASTIC) 886.000 292.000

LF  594.000 17,374.50

29.25000 886.000 25,915.50

613-01300  
 

0095 WIRING 1.000 0.600

L S 0.400 14,247.20

35,618.00000 1.000 35,618.00

613-10000  
 

0100 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000

EACH 0.000 0.00

485.00000 0.000 0.00

613-70250  
 

0105 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 21.000 15.000

EACH 6.000 3,336.00

556.00000 21.000 11,676.00

614-70150  
 

0110 TRAFFIC SIGNAL FACE (12-12-12) 60.000 38.000

EACH 22.000 18,062.00

821.00000 60.000 49,260.00

614-70336  
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PCN: 16621-BID    ESTIMATE RUN 09/05/2008

PROJECT: STSR400-229                   ESTIMATE NO: 0004 13:47:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000 1.000

EACH 2.000 2,570.00

1,285.00000 3.000 3,855.00

614-70560  
 

0120 PEDESTAL POLE (3 FOOT 6 INCH) 2.000 2.000

EACH 0.000 0.00

1,372.00000 2.000 2,744.00

614-72858  
 

0125 PEDESTRIAN PUSH BUTTON 21.000 15.000

EACH 6.000 1,350.00

225.00000 21.000 4,725.00

614-72860  
 

0130 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

6,262.00000 0.000 0.00

614-72886  
 

0135 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-20 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

12,050.00000 1.000 12,050.00

614-81120  
 

0140 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-25 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

13,167.00000 1.000 13,167.00

614-81125  
 

0145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 3.000 2.000

EACH 1.000 14,282.00

14,282.00000 3.000 42,846.00

614-81140  
 

0150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 2.000

EACH 1.000 14,393.00

14,393.00000 3.000 43,179.00

614-81145  
 

0155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 3.000 0.000

EACH 3.000 49,536.00

16,512.00000 3.000 49,536.00

614-81150  
 

0160 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 3.000 1.000

EACH 2.000 31,910.00

15,955.00000 3.000 47,865.00

614-81155  
 

0165 TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 1.000

EACH 0.000 0.00

20,190.00000 1.000 20,190.00

614-81160  
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PCN: 16621-BID    ESTIMATE RUN 09/05/2008

PROJECT: STSR400-229                   ESTIMATE NO: 0004 13:47:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

22,358.00000 1.000 22,358.00

614-81175  
 

0175 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

3,445.00000 0.000 0.00

625-00000  
 

0180 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

44,670.00000 1.000 44,670.00

626-00000  
 

0185 *FLAGGING 596.000 477.000

HOUR 119.000 3,510.50

29.50000 596.000 17,582.00

630-00000  
 

0190 *TRAFFIC CONTROL INSPECTION 41.000 32.000

DAY 9.000 1,005.75

111.75000 41.000 4,581.75

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 100.000 54.000

DAY 20.000 6,440.00

322.00000 74.000 23,828.00

630-00012  
 

0200 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.500

EACH 0.400 90.00

225.00000 0.900 202.50

630-80335  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 87.000 34.500

EACH 33.000 1,749.00

53.00000 67.500 3,577.50

630-80341  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 8.000

EACH 6.400 691.20

108.00000 14.400 1,555.20

630-80342  
 

0215 *PORTABLE MESSAGE SIGN PANEL 8.000 3.000

EACH 2.400 2,536.80

1,057.00000 5.400 5,707.80

630-80355  
 

0220 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.500

EACH 1.200 650.40

542.00000 2.700 1,463.40

630-80358  
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PCN: 16621-BID    ESTIMATE RUN 09/05/2008

PROJECT: STSR400-229                   ESTIMATE NO: 0004 13:47:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE 156.000 78.000

EACH 62.400 3,057.60

49.00000 140.400 6,879.60

630-80360  
 

0230 *TRAFFIC CONE 600.000 63.000

EACH 50.400 88.20

1.75000 113.400 198.45

630-80380  
 

0235 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.800 21,053.60

26,317.00000 1.800 47,370.60

630-85040  
 

0240 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0245 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0250 F/A ESB PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0255 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $218,004.75 664,384.05CURRENT AMT 798,482.00 $$

PROJECT TOTAL 218,004.75 $ 664,384.05CURRENT AMT 798,482.00 $$


